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MEMORANDUM FOR: Deputy Director for Administration %
FROM: John M. Ray é" ”‘{%
Director of Logistics ['H‘S W‘

SUBJECT: Report of Significant Logistics Activities £ .
the Period Ending 21 April 1987

25X1

1. Events of Major Interest That Have Occurred During the

Preceding Week: i* 0’

a. The New Building Project Office, Office of Logistics,
continues to follow up on the allegation made by a New Headquarters
Building security monitor that adequate soil erosion and sediment
control measures are not being taken on the site. On 21 April, OL
forwarded a memorandum to the General Services Administration
Project Manager asking what measures have been taken. A response is
expected by 28 April. \ \ 25%X1

* b. OL reports that work was completed within the New
Headquarters Building (NHB) North Tower filter room (B/B room) and
‘) was accepted on 20 April by the government from the contractor. The
5 Office of Information Technology (OIT) will begin work in the B/B
room to provide the communications link between the Original and New
Headquarters Buildings. The OIT work is critical to any move of
components into the NHB. ‘ 25X1

* c. OL reports that conduits for the PASS system and the
secure telephone system at the Route 123 Visitor Control Center
‘3 (VCC) have been installed. During the forthcoming week, OIT
6 contractors will be installing the telephones and PASS terminals to
ready the Route 123 VCC for occupancy by 1 May. 25X%1

* d. Lawyers from the General Services Administration (GSA)

have been interviewing the GSA Project Manager and an engineer from

the New Building Project Office (NBPO) regarding a $146,000 claim

submitted by the George Hyman Company. This claim is for

reimbursement of a fee paid to the City of Falls Church for the

hookup of the new water line installed under Bid Package 1. A

hearing before the GSA Contract Board of Appeals is scheduled for

29-30 April. The NBPO engineer is in contact with the Logistics and
Procurement Law Division/OGC regarding this issue. 25X1

25%1
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m. OL reports that, on 17 April, in an effort to refurbish
the Headquarters ground floor, Allied began replacing all broken and
damaged ceiling tiles and patching and painting all corridor walls.
Work will also entail stripping and rewaxing all ground floor
corridors, and the removal of the wood bumpers and replacement of
new stainless steel bumpers,

o. Mail and Courier Branch/FMD/OL has placed a second
x-ray machine at the North Loading Dock. A portable unit is now
available in the specially designed x-ray room for use by the Office
of Security and personnel from Fort McNair when they are called upon
to investigate a suspect package. During construction of the new
South Loading Dock, all incoming U.S. Postal Service and commercial
courier mail is being screened and examined at the North Loading
Dock.
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2. Significant Events Anticipated During the Coming Week:

* a. OL has determined that all New Headquarters Building

25%1
—1
: : 5 5 25%X1
X. OL representatives attended a 16 April meeting with CI!
and DIA technical and contracts personnel to discuss the transition
of contractual efforts associated with the Support for the Analysts
File Environment (SAFE) project for the Office of Information
Technology. DIA has the action to draft a Memorandum of Agreement
between the two agencies to specify tasks and contracts involved.
25X1
Y. OL reports that negotiations were concluded with Ford
Aerospace and Communications Corporation (FACC) for an engineering
change proposal in the amount of covering the end-to-end
communications capability for This effort will 251
accommodate the requirement for primary connectivity between the . «
Headquarters compound and‘ ‘via fiber optic lines.\ 25X1
25%X1
25%X1
25%X1

(NHB) construction workers will report for work on 27 April, the
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date of a planned demonstration at the Headquarters compound. To
minimize the potential for confrontation between NHB construction
workers and demonstrators, the construction gate will be opened at
0500 hours, and the workers will be urged to report for work prior
to 0630 hours. OL also has asked that they schedule no deliveries,
concrete pours, asphalt work, etc., on that day. Also, work
scheduled near the compound entrances will be restricted on the
27th.

b. OL Emergency Center will be in operation beginning 0800
hours on 25 April through 1730 hours on 27 April to ensure the
Agency operations are carried out with the least disruption and with
the greatest degree of safety possible.

‘(] Zﬁy/ John M. Ray
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